
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:42 PM

Run date

Time

Reviewer: Liu, Tai-Lin 16-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 020 Date: 11-Mar-2010 Thursday
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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 184
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on E - 1 , E - 2 , E - 3 & E - 4 South
wing lower plates welding , & U ribs bolting . Crews started at 7:00 AM.

Rory & Jeremy had to work on the South wing lower plates welding between S 1 & S 12 . 4.5 meter
long weld . Crews had to clean , & grind the surface of the plates , heat the welding area , & calibrate the
machine . Crews started at 7:10 AM. They run a test for the Bug - O machine when they found out that the
lower plates are not aligned any more after removing S 4 conneting plates.

Crews had to ask Darryl & his crews to place back the connecting plates for stiffener S 4 . Earl &
Ian had to adjust the temporary adjusment brackets from the bottom of the plates . At 10:45 AM.
Crews had to run the Bug - O machine between S 7 & S 12 for the 2.55 meter long weld .

Rory started the 1st pass at 11:00 AM. Crews had to clean , & grind the edge of the weld after every
pass . At 12:00 AM. crews had completed 2 passes . At 3:00 PM. 6 passes were completed . Crews were
done welding at 4:40 PM. It took 8 passes to complete the 2.55 Meters weld .

After that , crews had to place the connecting plates on S 7 , remove the plates at S 4 their . Rory
had to weld between S 1 & S 0 ( the South side wall ) . He had to weld 0.25 meter long weld to lock the
plates , & because the welding machine can not reach that location . Crews were done at 5:15 PM. Bernie
was on the site at all time

Jose , & Walter had to work on the South wing U ribs ( U ribs 8 - 12 ) . Crews started at 7:10 AM.
They had to remove the temporary bolts , & install permanent bolts . They were done at 1:10 PM.
U ribs # 9 , 10 , 11 , & 12 were completed .

After that , crews had to work on the South wall ( 13 ) panel . They had to install the permanent
bolts , remove the temporary bolts & pins . Crews were done at 5:15 PM.

Jacob & Declan had to work on the middle U ribs ( 14 - 25 ) within the peremiter of the crane .
Crews had to work on the permanent bolts installations . They had to remove the temporary bolts & drift
pins , install & snug the permanent bolts . Crews had hard time removing the drift pins . They had to use
hydraulic jacks in order to push them out .

Pablo , Jeff , Obra , Matt , & James had to work on U ribs connection between E - 3 & E - 4 . Crews
had to remove the temporary bolts , drift pins , install & snug the permanent bolts .

In additionn to that , crews had to mark the botls for 1/2 turn +30' & tension them .
At 2:00 PM. Obra , Smith Emery inspector Barry Drake , & I had to work on bolt testing . 8 U ribs were
tested . ( 1- 8 ) . The North side of U ribs # 7 did not pass the test . Jeff had to tension the bolts . # 7 U rib
was tested again & passed the test .

On the top plates . Kenneth , Chun , & Jinquan had to work on the top plates grinding . Crews had
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to grind the high spots , & clean the area for the Q A & QC to perform the U T tests . Crews had to prepare
their tools & equipment . They started to grind at 7:20 AM. Crews were done at 5:10 PM.

Rick , Dan , Steven , & Tom had to do the UT tests on the top plates . Check Rick , & Dan's
reports for the UT Details , results & repairs .

Sangtao & Lloyd had to work on the lower vertical stiffeners . Crews had to clean the area , grind
the remaining high spots , excess welds , & prepare it to be UTed . Crews started at 7:10 AM. They were
done at 5:00 PM.

Benie had to do the visual test for the vertical stiffeners . Jim had to MT the stiffeners in the
morning & UT them in the afternoon . Check Rick , & Dan's reports for the UT details & results for the
Vertical stiffeners .

Mitch had to work on the weld repair on the top plate. He started at 3:00 PM. He was done at 5:10
PM.

All crews left at 5:25 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

2.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

2.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM SANGTAO HUANGIronworker 8.00 0.00 0.00 8.00

JNM JIM CANTANDOIronworker 0.00 2.00 0.00 2.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 0.00 2.00 0.00 2.00

JNM Chun FIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HAIronworker 0.00 2.00 0.00 2.00

APP LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00
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